

Communication

Date	03 JULY 2026
Team ID	XXXXXX
Project Name	A Comprehensive Measure of Well-Being
Maximum marks	1 Mark

Communication Plan: Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup Meeting	Daily	WhatsApp Group, Google Meet	All Team Members	Discuss daily progress, assign tasks, and resolve blockers.
2	Progress Update	Daily	GitHub, WhatsApp	Team Lead & Team Members	Track project progress, documentation status, and coding updates.
3	Issue / Bug Discussion	As needed	GitHub Issues, WhatsApp Call	Developers & Team Lead	Resolve coding issues, debugging, and integration problems.
4	Stakeholder / Mentor Review	once	SmartBridge Portal, Google Meet	Team, Mentor	Review project milestones and receive feedback.
5	Final Demo Rehearsal	once	Google Meet	Entire Team	Practice the project presentation and verify the application workflow.
6	Final Project Submission	once	GitHub Repository, SmartBridge Portal	Team Lead	Submit source code, documentation, reports, and final project deliverables.

Communication Challenges & Resolutions

s.no	Challenge Faced	Resolution / Action Taken
1	Coordinating work among team members within the short project duration.	Assigned tasks clearly, maintained a daily progress tracker, and conducted regular standup meetings.
2	Integrating documentation, machine learning model, and Flask application.	Used GitHub for version control and coordinated integration through frequent communication.
3	Resolving bugs and ensuring the project was completed before the deadline.	Conducted team debugging sessions, tested the application thoroughly, and finalized all documentation before submission.